

**Contract:** 93363

**Authorization:** 1

**County:** Sangamon

**Section:** 00-00415-00-WR

**Route:** FAU 7967

**District:** 6

**Project:** ACM-5146(052)

**Description:** 0.67 MILE WIDENING AND RESURFACING FAU ROUTE 7967  
(SANGAMON AVENUE) FROM 5TH STREET TO PEORIA ROAD IN SPRINGFIELD.

**Contractor:** Merrill's Contractors, Inc.

**Awarded Contract Value:** \$635,506.48

**Authorization Amount:** \$55,942.49

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.