

**Contract:** 98758

**Authorization:** 13

**County:** Williamson / Johnson

**Section:** X1-2,44(2,3,4)RS,BSMART FY04-4

**Route:** FAI 24 (I-24)

**District:** 9

**Project:** ACIM-241(100)

**Description:** 12.90 MILES OF 2 @ 24 FT WIDTH MILLING, BITUMINOUS CONCRETE SURFACE AND BRIDGE DECK OVERLAY ON 11 BRIDGES ALONG FAI ROUTE 24 FROM THE I-24/57 INTERCHANGE IN WILLIAMSON COUNTY AND CONTINUES IN A SOUTHEASTERLY DIRECTION TO THE U.S. ROUTE 45 INTERCHANGE IN JOHNSON COUNTY NORTH OF VIENNA.

**Contractor:** E. T. Simonds Construction Company

**Awarded Contract Value:** \$14,132,732.21

**Authorization Amount:** \$31,834.20

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.